
LONG ISLAND LIGHTING COMPANY 
175 EAST OLD COUNTRY ROAD HICKSVILLE, NEW YORK ITebl 

Direct Dial Number 

February 29, 1988 

Mr. Charles E. Fitzsimmons 
U.S. Environmental Protection Agency - II 
Woodbridge Avenue 
Edison, New Jersey 08837 
Dear Mr. Fitzsimmons: 

At the February 17 visit to LILCO's W. Babylon and E. F. Barrett 
Gas Turbine sites, you requested a status report of LILCO's 
efforts to upgrade spill protection for its major petroleum 
storage facilities. Specifically, this letter serves to address 
your request on the status of our implementation efforts on two 
(2) modifications: lining of areas within secondary containment 
structures for No. 2 fuel oil storage facilities and the' 
upgrading of tank truck unloading areas. 
The installation of impervious liners for No. 2 fuel oil storage 
tanks is in place for the following facilities as committed to 
in the respective Spill Prevention Control & Countermeasure 
(SPCCj Plans previously approved by the U.S. EPA: 

Glenwood Power Station 
E. F. Barrett Power Station 
E. F. Barrett Gas Turbine Site 
W. Babylon Gas Turbine Site 
Shoreham Nuclear Power Sta. & Gas Turbine Site 
Northport Power Station 
Port Jefferson Power Station 

Please note that as described in the SPCC Plan for the Far 
Rockaway Power Station, no liner commitments were made due to 
the type of oil utilized at the facility. 

The prints showing the plans and details for the liner systems 
at the other power facilities listed above are available to you 
upon written request with the exception of one of the Northport 
prints which was already provided to you by Mr. Richard J. 
Schmitz of my staff on the day of your site visits. 
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In regard to the fuel unloading containment upgrades, LILCO has 
received approval for the design from the appropriate County and 
State agencies. A prototype of this design has been constructed 
at the W. Babylon Turbine site and it has been inspected and 
approved by these agencies. Construction of the designs for the 
other LILCO facilities has been budgeted and is expected to be 
completed as indicated below: 

Glenwood Power Station - 1 unit in 1989 
E. F. Barrett Power Station - 1 unit in 1989 
E. F. Barrett Turbine Site - 1 unit in 1988 
W. Babylon Gas Turbine Site - Completed 
Shoreham Gas Turbine Site - 1 unit in 1989 
Northport Power Station - two units in 1988 
Port Jefferson Power Station - two units in 1988 

A print showing the plan and details for those facilities for 
which the design has been completed is available to you upon 
written request with the exception of the W. Babylon Gas Turbine 
Site which was already provided to you on 2/17/88. 
LILCO feels that the regulatory scrutiny it receives on its 
spill preventative measures is more than adequate to assure 
regulatory compliance and protection of the environment. Strict 
attention from the local health departments and state agencies, 
as well as past oversight by the EPA, may make extensive 
information requests and additional site visits by you 
unnecessary, especially since the sites are essentially the same 
as they were in 1985 when last visited by EPA. In addition, EPA 
reviewed and approved the SPCC Plans for all of these facilities 
between October 3, 1985 and April 15, 1986. It is LILCO's 
intention to conduct a comprehensive revision of its SPCC Plans 
as appropriate on a schedule which complies with 40 CFR 112. 
LILCO has a demonstrated track record of compliance with the 
local agencies and in some cases has gone beyond regulatory 
requirements to achieve the highest standards and most 
responsive procedures practical. 
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Should you have any questions, please feel free to call me at 
(516) 420-6144. 
Very truly yours, 

Charles M. Mazzilli, P.E. 
Senior Environmental Engineer 
CMM/mac 
Attachments 
cc: Mr. J, Manfreda (Roy F. Weston) 


